

All Saints Implementation Project

Project Organization Structure


May 26, 2024



Project Design Considerations

- ▶ There are 5 projects to be launched and coordinated from ELC PAP
- ▶ There are a set of 2 Policy projects which require Parish Oversight from only the Parish Council (Parish Unity and Needs Mitigation)
- ▶ There are a set of 3 Financial projects which require Joint Oversight from the Diocese and the Parish Finance Committee (Church Maintenance, Feasibility for New Church, and Fundraising for New Church)
- ▶ Due to the different oversight requirements, each set of projects needs to be structured to report differently
- ▶ For simplification and speed, existing church committee structures are the preferred model

All Saints Implementation Project Organization Structure: Policy



Additional support
to be called on as
needed

All Saints Implementation Project Organization Structure: Policy

Steering Committee

**C: Bishop McGrattan
Diocese of Calgary**

**Fr. Chin Jon
Moderator of the Curia**

**P: Fr. Tumback
Pastor
All Saints Parish**

Steering Committee

**Timothy Troy
Diocese CFO**


**Ed Nezda
All Saints
Finance Council Chair**

**To be named
Parish
Representative**

Consultant

**Additional support
to be called on as
needed:**

All Saints Implementation Project Organization Structure: Policy



Additional support
to be called on as
needed:

All Saints Implementation Project Organization Structure: Policy




Additional support
to be called on as
needed:

All Saints Implementation Project Organization Structure: Policy




Additional support
to be called on as
needed:

All Saints Implementation Project Organization Structure: Finance



Additional support
to be called on as
needed


All Saints Implementation Project Organization Structure: Finance



**Additional support
to be called on as
needed:**


All Saints Implementation Project Organization Structure:

Finance



Additional support
to be called on as
needed:

All Saints Implementation Project Organization Structure: Finance



**Additional support
to be called on as
needed**

All Saints Implementation Project Organization Structure: Finance



Note: The structure for these two committees is a work in progress and details will be released once confirmed

Additional support
to be called on as
needed